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Quick Reference Card - Link Project Tasks

Predecessor A task that must start (or finish) before another task can start (or finish).

Successor A task that cannot start (or finish) until another task starts (or finishes).

Finish-to-Start (FS)

_h & The successor task cannot start until the predecessor task finishes.

& When you link two tasks, Project creates the Finish-to-Start dependency by default.

Start-to-Start (SS)

|;= The predecessor task must start when the successor task starts.

Work on the tasks can overlap or be done in parallel. This dependency helps reduce the

overall duration of a project.

Finish-to-Finish (FF)

=:| The predecessor task must finish when the successor tasks finishes.

Work on the tasks can overlap or be done in parallel. This dependency helps reduce the

overall duration of a project.

Start-to-Finish (SF)

5 The successor task cannot finish until the predecessor task starts.
In Project, the SF dependency type is used to create "just in time" links.
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Lag time is a delay between tasks that have a dependency.

Lead time is overlap between tasks that have a dependency.

Enter lag time or lead time in the Lag field in the Task Information dialog box or in the Predecessors field of a successor task.
For lead time, enter a negative number.



